Activity Activity Barly | Finish | Orig | Rem | % evqo T Evis T Fy12 [ FY43 | FY14 | FY15 | FY16 | FY17 | FY18 | FY19 |
ID Description Start Dur | Dur | Comp MM I T A T A T ST

P
K9PS000000 |Outyear PS - Start Milestone 010CT09* 0 0 0
K9PS000010 |Project Support Service Center 010CT09 |30SEP19 | 2,498*| 2,498 0
K9PS999999 | Outyear PS - Finish Milestone 30SEP19 0 0 0 k
P 2010 2010
K9PS100001 |FY 2010 Project Management 010CT09 |30SEP10 250 250 0
K9PS100002 |[FY 2010 Finance & Accounting 010CT09 |30SEP10 250 250 0
K9PS100003 |FY 2010 Contract Administration 010CT09 |30SEP10 250 250 0
K9PS100004 |FY 2010 Procurement 010CT09 |30SEP10 250 250 0
K9PS100005 |FY 2010 Property Management 010CT09 |30SEP10 250 250 0
K9PS100006 |FY 2010 Human Resources 010CT09 |30SEP10 250 250 0
K9PS100007 |FY 2010 IT Services 010CT09 |30SEP10 250 250 0
K9PS100008 |FY 2010 Public Affairs 010CT09 |30SEP10 250 250 0
K9PS100009 |FY 2010 Project Integration & Controls 010CT09 |30SEP10 250 250 0
K9PS100010 |FY 2010 Emergency Management 010CT09 |30SEP10 250 250 0
K9PS100011 |FY 2010 ISMS 010CT09 |30SEP10 250 250 0
K9PS100012 |FY 2010 Training 010CT09 |30SEP10 250 250 0
K9PS100013 |FY 2010 Occupancy Safety 010CT09 |30SEP10 250 250 0
K9PS100014 |FY 2010 Radiological Control 010CT09 |30SEP10 250 250 0
K9PS100015 |FY 2010 Quality Assurance 010CT09 |30SEP10 250 250 0
K9PS100016 |FY 2010 EC & RA 010CT09 |30SEP10 250 250 0
K9PS100017 |FY 2010 Document Control 010CT09 |30SEP10 250 250 0
K9PS100018 |FY 2010 Facility Safety 010CT09 |30SEP10 250 250 0
K9PS100019 |FY 2010 Criticality Safety 010CT09 |30SEP10 250 250 0
K9PS100020 |FY 2010 Project Work Controls 010CT09 |30SEP10 250 250 0
K9PS100021 |FY 2010 Engineering 010CT09 |30SEP10 250 250 0
K9PS100022 |FY 2010 Administrative Services 010CT09 |30SEP10 250 250 0
K9PS100023 |FY 2010 Computers/Radios/Telephones 010CT09 |30SEP10 250 250 0
K9PS100024 |FY 2010 ESH&QT 010CT09 |30SEP10 250 250 0 :
K9PS100025 |FY 2010 REA - 10CFR 851 010CT09 |30SEP10 250 250 0 :
K9PS100026 |FY 2010 REA - Beryllium Registry 010CT09 |30SEP10 250 250 0
P 2011 2011
K9PS110001 |FY 2011 Project Management 010CT10 |30SEP11 250 250 0
K9PS110002 |[FY 2011 Finance & Accounting 010CT10 |30SEP11 250 250 0
K9PS110003 |FY 2011 Contract Administration 010CT10 |30SEP11 250 250 0
K9PS110004 |FY 2011 Procurement 010CT10 |30SEP11 250 250 0
K9PS110005 |FY 2011 Property Management 010CT10 |30SEP11 250 250 0
K9PS110006 |FY 2011 Human Resources 010CT10 |30SEP11 250 250 0

Start Date 010CT02 — Early Bar SHEL - KOCT Sheet 1 of 7

Finish Date S0SEP19 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved

Data Date 010CT09

Run Date 25JUL07 18:15 | A Ciical Activity Outyear Project Support PA-0011 (K9)

© Primavera Systems, Inc.




Activity
ID

K9PS110007
K9PS110008
K9PS110009
K9PS110010
K9PS110011
K9PS110012
K9PS110013
K9PS110014
K9PS110015
K9PS110016
K9PS110017
K9PS110018
K9PS110019
K9PS110020
K9PS110021
K9PS110022
K9PS110023
K9PS110024
K9PS110025
K9PS110026
P 2012 2012

K9PS120001
K9PS120002
K9PS120003
K9PS120004
K9PS120005
K9PS120006
K9PS120007
K9PS120008
K9PS120009
K9PS120010
K9PS120011
K9PS120012
K9PS120013
K9PS120014
K9PS120015
K9PS120016
K9PS120017
K9PS120018
K9PS120019
K9PS120020
K9PS120021
K9PS120022
K9PS120023
K9PS120024
K9PS120025
K9PS120026
K9PS120027

Activity
Description
FY 2011 IT Services
FY 2011 Public Affairs
FY 2011 Project Integration & Controls
FY 2011 Emergency Management
FY 2011 ISMS
FY 2011 Training
FY 2011 Occupancy Safety
FY 2011 Radiological Control
FY 2011 Quality Assurance
FY 2011 EC & RA
FY 2011 Document Control
FY 2011 Facility Safety
FY 2011 Criticality Safety
FY 2011 Project Work Controls
FY 2011 Engineering
FY 2011 Administrative Services
FY 2011 Computers/Radios/Telephones
FY 2011 ESH&QT
FY 2011 REA - 10CFR 851
FY 2011 REA - Beryllium Registry

FY 2012 Project Management
FY 2012 Finance & Accounting

FY 2012 Contract Administration

FY 2012 Procurement

FY 2012 Property Management

FY 2012 Human Resources

FY 2012 IT Services

FY 2012 Public Affairs

FY 2012 Project Integration & Controls
FY 2012 Emergency Management

FY 2012 ISMS

FY 2012 Training

FY 2012 Occupancy Safety

FY 2012 Radiological Control

FY 2012 Quality Assurance

FY 2012 EC & RA

FY 2012 Document Control

FY 2012 Facility Safety

FY 2012 Criticality Safety

FY 2012 Project Work Controls

FY 2012 Engineering

FY 2012 Administrative Services

FY 2012 Computers/Radios/Telephones
FY 2012 ESH&QT

FY 2012 REA - 10CFR 851

FY 2012 REA - Beryllium Registry

FY 2012 REA - DOE Order 151C(Global Hazard Surv)
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Activity
ID
P 2013 2013

K9PS130001
K9PS130002
K9PS130003
K9PS130004
K9PS130005
K9PS130006
K9PS130007
K9PS130008
K9PS130009
K9PS130010
K9PS130011
K9PS130012
K9PS130013
K9PS130014
K9PS130015
K9PS130016
K9PS130017
K9PS130018
K9PS130019
K9PS130020
K9PS130021
K9PS130022
K9PS130023
K9PS130024
K9PS130025
K9PS130026
P 2014 2014

K9PS140001
K9PS140002
K9PS140003
K9PS140004
K9PS140005
K9PS140006
K9PS140007
K9PS140008
K9PS140009
K9PS140010
K9PS140011
K9PS140012
K9PS140013
K9PS140014
K9PS140015
K9PS140016
K9PS140017
K9PS140018
K9PS140019

Activity
Description

FY 2013 Project Management

FY 2013 Finance & Accounting
FY 2013 Contract Administration
FY 2013 Procurement

FY 2013 Property Management
FY 2013 Human Resources

FY 2013 IT Services

FY 2013 Public Affairs

FY 2013 Project Integration & Controls
FY 2013 Emergency Management
FY 2013 ISMS

FY 2013 Training

FY 2013 Occupancy Safety

FY 2013 Radiological Control

FY 2013 Quality Assurance

FY 2013 EC & RA

FY 2013 Document Control

FY 2013 Facility Safety

FY 2013 Criticality Safety

FY 2013 Project Work Controls
FY 2013 Engineering

FY 2013 Administrative Services
FY 2013 Computers/Radios/Telephones
FY 2013 ESH&QT

FY 2013 REA - 10CFR 851

FY 2013 REA - Beryllium Registry

FY 2014 Project Management

FY 2014 Finance & Accounting
FY 2014 Contract Administration
FY 2014 Procurement

FY 2014 Property Management
FY 2014 Human Resources

FY 2014 IT Services

FY 2014 Public Affairs

FY 2014 Project Integration & Controls
FY 2014 Emergency Management
FY 2014 ISMS

FY 2014 Training

FY 2014 Occupancy Safety

FY 2014 Radiological Control

FY 2014 Quality Assurance

FY 2014 EC & RA

FY 2014 Document Control

FY 2014 Facility Safety

FY 2014 Criticality Safety

Early
Start

010CT12
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Activity
ID

Activity
Description

K9PS140020 FY 2014 Project Work Controls
K9PS140021 |FY 2014 Engineering

K9PS140022 |FY 2014 Administrative Services
K9PS140023 |FY 2014 Computers/Radios/Telephones
K9PS140024 |FY 2014 ESH&QT

K9PS140025 |FY 2014 REA - 10CFR 851
K9PS140026 |FY 2014 REA - Beryllium Registry

P 2015 2015

K9PS150001

P 2016 2016

K9PS160001

FY 2015 Project Management

K9PS150002 |[FY 2015 Finance & Accounting
K9PS150003 |FY 2015 Contract Administration
K9PS150004 |FY 2015 Procurement

K9PS150005 |FY 2015 Property Management
K9PS150006 |FY 2015 Human Resources
K9PS150007 |FY 2015 IT Services

K9PS150008 |FY 2015 Public Affairs

K9PS150009 |FY 2015 Project Integration & Controls
K9PS150010 |FY 2015 Emergency Management
K9PS150011 |FY 2015 ISMS

K9PS150012 |FY 2015 Training

K9PS150013 |FY 2015 Occupancy Safety
K9PS150014 |FY 2015 Radiological Control
K9PS150015 |FY 2015 Quality Assurance
K9PS150016 |FY 2015 EC & RA

K9PS150017 |FY 2015 Document Control
K9PS150018 |FY 2015 Facility Safety

K9PS150019 |FY 2015 Criticality Safety
K9PS150020 |FY 2015 Project Work Controls
K9PS150021 |FY 2015 Engineering

K9PS150022 |FY 2015 Administrative Services
K9PS150023 |FY 2015 Computers/Radios/Telephones
K9PS150024 |FY 2015 ESH&QT

K9PS150025 |FY 2015 REA - 10CFR 851
K9PS150026 |FY 2015 REA - Beryllium Registry
K9PS150027 |FY 2015 REA - DOE Order 151C(Global Hazard Surv)

FY 2016 Project Management

K9PS160002 |[FY 2016 Finance & Accounting
K9PS160003 |FY 2016 Contract Administration
K9PS160004 |FY 2016 Procurement

K9PS160005 |FY 2016 Property Management
K9PS160006 |FY 2016 Human Resources
K9PS160007 |FY 2016 IT Services

K9PS160008 |FY 2016 Public Affairs

K9PS160009 |FY 2016 Project Integration & Controls
K9PS160010 |FY 2016 Emergency Management
K9PS160011 |FY 2016 ISMS

Early

Start
010CT13
010CT13
010CT13
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010CT13
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Activity
ID

K9PS160012
K9PS160013
K9PS160014
K9PS160015
K9PS160016
K9PS160017
K9PS160018
K9PS160019
K9PS160020
K9PS160021
K9PS160022
K9PS160023
K9PS160024
K9PS160025
K9PS160026
P 2017 2017

K9PS170001
K9PS170002
K9PS170003
K9PS170004
K9PS170005
K9PS170006
K9PS170007
K9PS170008
K9PS170009
K9PS170010
K9PS170011
K9PS170012
K9PS170013
K9PS170014
K9PS170015
K9PS170016
K9PS170017
K9PS170018
K9PS170019
K9PS170020
K9PS170021
K9PS170022
K9PS170023
K9PS170024
K9PS170025
K9PS170026
P 2018 2018

K9PS180001
K9PS180002
K9PS180003
K9PS180004

Activity
Description
FY 2016 Training
FY 2016 Occupancy Safety
FY 2016 Radiological Control
FY 2016 Quality Assurance
FY 2016 EC & RA
FY 2016 Document Control
FY 2016 Facility Safety
FY 2016 Criticality Safety
FY 2016 Project Work Controls
FY 2016 Engineering
FY 2016 Administrative Services
FY 2016 Computers/Radios/Telephones
FY 2016 ESH&QT
FY 2016 REA - 10CFR 851
FY 2016 REA - Beryllium Registry

FY 2017 Project Management

FY 2017 Finance & Accounting
FY 2017 Contract Administration
FY 2017 Procurement

FY 2017 Property Management
FY 2017 Human Resources

FY 2017 IT Services

FY 2017 Public Affairs

FY 2017 Project Integration & Controls
FY 2017 Emergency Management
FY 2017 ISMS

FY 2017 Training

FY 2017 Occupancy Safety

FY 2017 Radiological Control

FY 2017 Quality Assurance

FY 2017 EC & RA

FY 2017 Document Control

FY 2017 Facility Safety

FY 2017 Criticality Safety

FY 2017 Project Work Controls
FY 2017 Engineering

FY 2017 Administrative Services
FY 2017 Computers/Radios/Telephones
FY 2017 ESH&QT

FY 2017 REA - 10CFR 851

FY 2017 REA - Beryllium Registry

FY 2018 Project Management
FY 2018 Finance & Accounting
FY 2018 Contract Administration
FY 2018 Procurement

Early

Start
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
010CT15
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Activity
ID

K9PS180005
K9PS180006
K9PS180007
K9PS180008
K9PS180009
K9PS180010
K9PS180011
K9PS180012
K9PS180013
K9PS180014
K9PS180015
K9PS180016
K9PS180017
K9PS180018
K9PS180019
K9PS180020
K9PS180021
K9PS180022
K9PS180023
K9PS180024
K9PS180025
K9PS180026
K9PS180027
P 2019 2019

K9PS190001
K9PS190002
K9PS190003
K9PS190004
K9PS190005
K9PS190006
K9PS190007
K9PS190008
K9PS190009
K9PS190010
K9PS190011
K9PS190012
K9PS190013
K9PS190014
K9PS190015
K9PS190016
K9PS190017
K9PS190018
K9PS190019
K9PS190020
K9PS190021
K9PS190022
K9PS190023
K9PS190024

Activity
Description
FY 2018 Property Management
FY 2018 Human Resources
FY 2018 IT Services
FY 2018 Public Affairs
FY 2018 Project Integration & Controls
FY 2018 Emergency Management
FY 2018 ISMS
FY 2018 Training
FY 2018 Occupancy Safety
FY 2018 Radiological Control
FY 2018 Quality Assurance
FY 2018 EC & RA
FY 2018 Document Control
FY 2018 Facility Safety
FY 2018 Criticality Safety
FY 2018 Project Work Controls
FY 2018 Engineering
FY 2018 Administrative Services
FY 2018 Computers/Radios/Telephones
FY 2018 ESH&QT
FY 2018 REA - 10CFR 851
FY 2018 REA - Beryllium Registry
FY 2018 REA - DOE Order 151C(Global Hazard Surv)

FY 2019 Project Management

FY 2019 Finance & Accounting
FY 2019 Contract Administration
FY 2019 Procurement

FY 2019 Property Management
FY 2019 Human Resources

FY 2019 IT Services

FY 2019 Public Affairs

FY 2019 Project Integration & Controls
FY 2019 Emergency Management
FY 2019 ISMS

FY 2019 Training

FY 2019 Occupancy Safety

FY 2019 Radiological Control

FY 2019 Quality Assurance

FY 2019 EC & RA

FY 2019 Document Control

FY 2019 Facility Safety

FY 2019 Ciriticality Safety

FY 2019 Project Work Controls
FY 2019 Engineering

FY 2019 Administrative Services
FY 2019 Computers/Radios/Telephones
FY 2019 ESH&QT

Early
Start
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
020CT17
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Start

Early
010CT18
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Activity
Description

FY 2019 REA - 10CFR 851

K9PS190026 ‘FY 2019 REA - Beryllium Registry

Activity
ID

K9PS190025
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